

DNA BARS

E-COMMERCE PLATFORM

Website Development Proposal & 20-Day Roadmap

Prepared by Virat Singh

20	4	2	4
Total Days	Phases	Products	Review Calls

Project Overview

This document outlines the complete development plan for the DNA Bars e-commerce website — a premium online platform designed to showcase and sell DNA Bars products across India. The platform will be built from the ground up over 20 working days, organized into four structured phases, each followed by a dedicated review meeting.

At the end of each 5-day phase, a review call will be held to demo completed work, collect feedback, and confirm alignment before the next phase begins. This ensures full transparency and keeps the project on track.

Project Name	DNA Bars E-Commerce Website
Development Duration	20 Working Days
Number of Phases	4 Phases (5 Days Each)
Review Meetings	4 — After Each Phase Completion
Payment Integration	Razorpay
Target Devices	Mobile, Tablet, Desktop

PHASE ONE FOUNDATION & PUBLIC WEBSITE
Day 1 – Day 5

The first phase establishes the complete visual and technical foundation of the DNA Bars platform. By Day 5, a fully responsive, SEO-ready public website will be live with all brand pages, the product showcase, and the backend infrastructure in place.

Goal

Brand website live and ready for public viewing.

Pages to be Built

- Home
- Brand Story
- Shop
- FAQ
- Contact Us
- Privacy Policy

Home Page Sections

Frontend Sections	Backend Setup
• Hero Video Section • DNA Bars Introduction • Product Showcase • Benefits Section • Testimonials • Call-to-Action (CTA) Sections • Footer	• Project & Repository Setup • Database Configuration • Authentication Infrastructure • Admin Authentication System

Phase 1 Deliverables

✓	Fully responsive website (mobile, tablet, desktop)
✓	All 6 public pages designed and built
✓	Basic on-page SEO implemented
✓	Mobile-first optimized layouts
✓	Complete frontend structure ready for Phase 2

Phase Review Meeting

A review call will be scheduled at the end of this phase to assess progress, share demos, gather feedback, and align on the next phase deliverables before work continues.

PHASE TWO E-COMMERCE CORE

Day 6 – Day 10

Phase 2 transforms the brand website into a fully functional online store. By Day 10, customers will be able to browse products, add items to cart, and complete a real purchase through Razorpay — the complete end-to-end purchase flow.

Goal

Product selling enabled — complete purchase flow operational.

Features

Products

Product Listing & Details - Product Listing Page - Product Detail Page - Product Image Gallery - Nutrition Information Display	Cart Management - Add to Cart - Update Item Quantity - Remove Item from Cart
---	---

Checkout & Payment

Checkout Flow - Shipping Details Form - Order Summary View - Razorpay Payment Integration - Order Success / Confirmation Page	Admin — Product Management - Product Management Panel - Category Management - Inventory Management
--	---

Complete Purchase Flow

User → Product Page → Add to Cart → Checkout → Payment (Razorpay) → Order Confirmed

Phase 2 Deliverables

✓	Full product listing and detail pages with image gallery
✓	Working cart with quantity management
✓	Checkout form with shipping details
✓	Live Razorpay payment integration

✓	Order confirmation flow
✓	Admin panel: product, category & inventory management

Phase Review Meeting

A review call will be scheduled at the end of this phase to assess progress, share demos, gather feedback, and align on the next phase deliverables before work continues.

PHASE THREE USER ACCOUNTS & SUBSCRIPTION

Day 11 – Day 15

Phase 3 introduces user accounts and a subscription system — the two most powerful tools for customer retention and predictable recurring revenue. Customers will be able to register, manage their orders and addresses, and subscribe to monthly plans.

Goal

Customer retention and recurring revenue system fully operational.

User-Side Features

Authentication	Customer Dashboard
• Login • Register / Sign Up • Forgot Password / Reset	• Profile Management • Saved Addresses • Order History • Subscription Status

Subscription System

Customer Actions	Admin — Subscription Management
• View Available Monthly Plans • Subscribe to a Plan • Manage Active Subscription • Cancel Subscription	• View All Active Subscribers • View Cancelled Subscribers • Customer List & Details • User Account Management

Phase 3 Deliverables

✓	Complete customer authentication (login, register, password reset)
✓	Customer dashboard with orders, addresses, and profile
✓	Subscription plan selection and management
✓	Subscription cancellation flow
✓	Admin panel: customer and subscription management

Phase Review Meeting

A review call will be scheduled at the end of this phase to assess progress, share demos, gather feedback, and align on the next phase deliverables before work continues.

PHASE FOUR OPERATIONS & ADMIN MANAGEMENT

Day 16 – Day 20

The final phase builds out the full business operations layer — turning the admin panel into a complete command center. Order management, packaging workflows, shipping tracking, financial reports, and marketing tools are all delivered in this phase. The project concludes with full testing and production deployment.

Goal

Automate and streamline day-to-day business operations.

Admin Dashboard — Order Management

Pending Orders	Confirmed Orders	Packaging	Shipped	Delivered
----------------	------------------	-----------	---------	-----------

Operations Modules

Packaging & Shipping • Packaging Queue • Packing Slip Generation • Invoice Generation • Tracking Number Entry • Courier Details Entry	Reports & Marketing • Revenue Reports • Order Reports • Subscription Reports • Coupon / Discount Management • Newsletter Subscribers List
---	---

Testing & Deployment

Quality Testing • Mobile Device Testing • Performance Testing • Security Testing	Deployment • Production Environment Setup • Final Deployment • Go-Live Verification
--	---

Phase 4 Deliverables

✓	Complete order management pipeline (Pending → Delivered)
✓	Packaging queue and packing slip / invoice generation
✓	Shipping tracking number and courier management
✓	Revenue, order, and subscription reports
✓	Coupon and newsletter management

✓	Full mobile, performance, and security testing
✓	Production deployment — platform live

Phase Review Meeting

A review call will be scheduled at the end of this phase to assess progress, share demos, gather feedback, and align on the next phase deliverables before work continues.

20-Day Sprint Summary

The table below summarizes what is being built in each sprint and the milestone that marks its completion.

Sprint	Focus Area	Phase Milestone
Days 1–5	UI Design + All Public Website Pages	Brand website live
Days 6–10	Products, Cart, Checkout & Payment	First order can be placed
Days 11–15	Authentication, Dashboard & Subscriptions	Accounts & subscriptions live
Days 16–20	Admin Dashboard, Orders, Packaging & Deployment	Platform production-ready

Final Outcome

Upon successful completion of all four phases, the DNA Bars platform will be a fully production-ready e-commerce system. The following capabilities will be live and operational:

Platform Capabilities	Operations & Admin
✓ Premium Visual Website ✓ 2 Products Selling Online ✓ User Account System ✓ Monthly Subscription System ✓ Razorpay Payment Integration	✓ Order Management Pipeline ✓ Packaging Workflow ✓ Admin Dashboard ✓ Mobile Responsive on All Devices ✓ Production-Deployed & Live

Priority Framework

If timelines become constrained for any reason, development will be prioritized in the following order to ensure revenue-generating features are always live first:

Minimum Viable Launch (if needed):

- Home Page
- Brand Story

- Shop
- Cart
- Checkout
- Razor pay Payment
- Admin Order Management

Subscription features and advanced admin modules can be added in a subsequent development cycle without impacting the core purchase flow.

Ready to build something great.

Virat Singh